
 
 Engineering Services 
 City of Frisco, Texas 
 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 

cc:  George Purefoy, City Manager 
  Cissy Sylo, P.E., Director of Engineering Services 
  Elizabeth Metting, P.E., Assistant Director/City Engineer 
  Jason Brodigan, P.E., Senior Civil Engineer   
 
From:  Michael Bulla, Special Projects Manager 
 
Date:  December 16, 2008 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 1 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Mario Sinacola and Sons Excavating Inc., for the construction of 
Rolater Road (Coit Road to Independence Parkway)  (Bid No. 0708-
077). 

 

 
Action Requested:       City Council consideration and approval of authorization for 
the City Manager to execute Change Order Number 1 to the Standard Form 
Agreement for Construction Services by and between the City of Frisco and Mario 
Sinacola and Sons Excavating, Inc. (“Mario Sinacola”) of Frisco, Texas, resulting in 
the deduction of $16,397.20, for the construction of Rolater Road (Coit Road to 
Independence Parkway) (Bid No. 0708-077). 
 
Background Information:   City Council awarded the bid for the construction of 
Rolater Road (Coit Road to Independence Parkway) to Mario Sinacola at their 
October 2, 2007 meeting. The Project included constructing approximately one (1) 
mile of four (4) lane concrete curb and gutter roadway. The cost of the original 
contract was $2,026,389.32. 
 
Change Order Number 1 incorporates adjustments made by the City Transportation 
Division to the roadway striping to relocate crosswalks at the Coit Road and Rolater 
Road intersection. The pre-existing crosswalk striping on the north east side of the 
intersection needed to be adjusted to align with the west bound right turn lane. The 
removal and replacement of the striping will result in an increase of $ 1,415.40.  
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Change Order Number 1 also includes the addition of a two inch (2”) bore under the 
pre-existing portion of Rolater Road from the southwest corner at Independence 
Parkway. This water service will provide the necessary source of water to the median 
irrigation on the east end of Rolater Road near the Independence Parkway 
intersection. The addition of the water service bore to the contract will result in an 
increase of $ 1,650.00 to the contract.  
 
Change Order Number 1 additionally changes the specified Block Sod to 
Hydromulch within the contract quantities. In an effort to remove conflicts between 
electrical lines and both the Rolater 42” Water Line Project and the Rolater Road 
Project, CoServ Electric removed the poles and lines on the south side of Rolater 
Road from Coit Road to Independence Parkway. In lieu of spending an estimated 
$35,000.00 to re-establish an electrical source necessary to power the irrigation 
controller, the Engineering and Parks Department determined the completed 
irrigation system would be left in place until such time electrical service may be 
available through development in the area. A generator would be used to test the 
newly installed system prior to final acceptance. With no full-time irrigation available 
to establish block sod grass, a hydromulch will be applied to achieve soil stabilization. 
The exchange in quantities will result in a net decrease to the contract of ($ 
19,850.80).  
 
Finally, Change Order Number 1 provides for an additional forty-five feet (45’) of Barb 
Wire Fence, thirty feet (30’) of two inch (2”) PVC Conduit, and fifteen feet (15’) of Silt 
Fence to cover small discrepancies between the planned quantity and those 
measured in the field.  These deviations will result in increases to the contract of 
$112.50, $252.00, and $23.70 respectively.  
 
Execution of Change Order Number 1 results in a reduction to the contract amount of 
($16,397.20). The amended contract amount with the executed Change Order 
Number 1 totals $2,009,992.12. 
 
Alternatives:  The City Council could consider the following alternatives: 
 

• City Council approval to authorize the City Manager to execute Change Order 
Number 1 to the Standard Form Agreement for Construction Services by and 
between the City of Frisco and Mario Sinacola; 

• Input towards the discussion as desired; 
• Deny approval to authorize the City Manager to execute Change Order 

Number 1 and send back to staff with direction. 
 
Financial Considerations: This Project is funded from the 2006 General Obligation 
Bonds.  No additional funding is required. 
 
Legal Review:  Not Applicable 
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Supporting Documents:  Supporting documents include the following items: 

 

• Copy of Location Map; 
• Copy of Change Order Number 1. 

 
Staff Recommendation:  Staff recommends placement of this item on the 
December 16, 2008 City Council meeting agenda to consider and approve the 
authorization for the City Manager to execute Change Order Number 1 to the 
Standard Form Agreement for Construction Services by and between the City of 
Frisco and Mario Sinacola and Sons Excavation, Inc. of Frisco, Texas, resulting in a 
deduction of $ 16,397.20 to the total contract amount, for the construction of Rolater 
Road (Coit Road to Independence Parkway) (Bid No. 0708-077).  Staff will be 
available during the meeting to address the City Council’s questions relating to this 
agenda item. 


